
March 16, 2014 
 
Mr. David Lacey 
Oregon Department of Environmental Quality 
2020 SW Fourth Avenue, Suite 400 
Portland, OR 97201-4987 
 
Subject: Swan Island Upland Facility 

Quarterly Progress Report  
December 16, 2013 through March 15, 2014 
ECSI No. 271 

 
Dear David: 
 
The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) 
with a quarterly progress report on behalf of the Port of Portland (Port) for the Swan Island 
Upland Facility (Facility).  This letter satisfies the requirements of the Voluntary Cleanup 
Program (VCP) Agreement for Remedial Investigation and Source Control Measures, effective 
July 24, 2006, which includes the following for the reporting period December 16, 2013 through 
March 15, 2014: 

 

• Actions performed under the VCP Agreement 

• Other actions completed in the reporting period 

• Data generated 

• Problems experienced and resolution 

• Actions scheduled for the next reporting period (March 16 through June 15, 
2014) 

 
Actions Performed Under the VCP Agreement: 
 

• Received DEQ approval to sever a portion of OU2 into a new operable unit 
(OU5). 

• Provided assistance to DEQ with preparation of the OU1 Source Control 
Decision. 

• Received DEQ comments on the Effects of Proposed Source Control Action on 
Ecological Risk letter. 

• Submitted the OU5 Source Control Measure Work Plan, OU2 Bench-Scale Sieve 
Test letter, OU2 Removal Action Engineering Design Report, and the OU2 
Removal Action Drawings/Specifications. 

• Received informal DEQ comments on the OU5 Source Control Measure Work 
Plan. 
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• Received DEQ approval of the OU2 Removal Action Engineering Design Report. 

• Worked on the OU2 Removal Action procurement process. 
 
 
Other Actions Completed in the Reporting Period: 
 

• None during the reporting period. 
 
Data Generated: 
 

• None during the reporting period. 
 
Problems Experienced and Resolution: 
 

• None during the reporting period. 
 
Actions Scheduled for the Next Reporting Period (March 16 through June 15, 
2014): 

 

• Respond to comments on the submitted deliverables (under DEQ review) upon 
receipt. 

• Implement the OU2 Removal Action Engineering Design Report. 

• Prepare a Work Plan for additional sampling on the OU5 riverbank. 
 
Please call me at (503) 415-6325 if you have any questions. 
 
Sincerely, 

 
Dwight Leisle 
Environmental Program Manager 
 
c: Kristine Koch, EPA 

Rich Muza, EPA 
Erik Muller, Pacific Rock Products 
Anzie Nelson, Port  
Suzanne Barthelmess, Port  
Richard Vincent, Port  
Michael Pickering, Apex Companies, LLC  
Mark Lewis, Formation Environmental  
LWP File 

 


